
Postmining Plan of PT 
Agincourt Resources 

2021 

 
 

Table 8 - 1. Schedule of Postmining Activities Implementation Plan 

 

No. 

 

Postmining 
Activities 

Year 

2027 2028 2029 2030 2031 2032 2033 2034 2035 2036 2037 2038 2039 2040 2041 

Formation of 
Professional Expert 

Teams for the 
Postmining Plan 

               

Postmining Plan                

Former Mine Site                

1 

Closure of access 
roads, creation of 
barriers, filling of mine 
pits with water and 
stabilization of mine 
pits 

               

2 

 
Controls of AMD in 
mine pits, ore 
stockpiles, and 
overburden stockpiles 

               

3 Contouring                

4 Treatment and 
monitoring 

               

Processing and Refining 
Facilities 

               

1 Facility demolition and 
cleaning 

               

2 Controls of AMD at 
TSF and ore stockpiles 
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Note: Treatment and monitoring for TSF are according to the Ministerial Decree of Environment and Forestry (KepMenLHK) No 
611/Menlhk/SetJen/LB.3/8/2016 for 25 years and the Ministerial Regulation of Public Works and Housing (Permen PUPR) No 27/PRTIM/2015 
until dam demolition. 

3 Remediation of 
contaminated soil 

               

4 Treatment and 
monitoring 

               

Supporting Facilities                

1 Facility demolition and 
contaminated soil 
remediation 

               

2 Handover of access 
roads to the local 
government 

               

3 Treatment and 
monitoring 

               

Social and Economic                

1 Consultation with 
community 

               

2 Employment termination                

3 Community 
development project 

               

Mineral Claim 
Relinquishment 

               


